

# Renovation 2007

	Jan	Feb	Mar	Apr	May
Remove asbestos	8				
Demolition	15 - 30				
Frame new stairs	24 -----	13			
Install sprinklers	31 -----			3	
Frame new bathrooms		14 - 20			
Modify pews		22 ----	14		
Install lights			12 - 23		
Staging in Sanctuary			15 -----	27	
Painting			26 -----		4
Install new entry doors			26 -----	10	
Finish Parish Hall/RE			28 -----		1
Final inspections/punchlist					1- 15

*TBD – paint RE wing, kitchen finish, exterior grading (Mass. Hwy), landscaping*